Delivery Strategy

S H E E RWAT E R RE GE NE RAT ION
4 The New Centre

1 Sports and Leisure
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The new 3G floodlit football pitch (designed to FA Step 5
standards) and improved rugby, football and cricket areas will
be the immediate focus and the first signs of construction
activity. Following shortly on from this will be the construction
of the new Leisure Centre including gym, studios, sports hall,
swimming pools, health suites, and the parking zones.

All community facilities will be located along the
neighbourhood spine at the heart of the estate
within easy reach of residents. The new health centre, nursery
and community hub building will be constructed overlooking
the main open space with convenient local parking.

The new Community Leisure Centre and Sports Pitches are
to be constructed via access to the land surrounding Bishop
David Brown School.

Timings:
3G football pitch:
Spring 2018 – early 2019
Rugby pitch:
Summer 2018 – early 2019
Leisure Centre:
Summer 2018 – Summer 2020

The local community hub and retail centre will be built around a
public square adjacent to the gateway into the estate. The retail
space that is being constructed has been designed to satisfy the
everyday needs of the local community and complement the
other local services.

Timings:
Phased completions from Spring 2021 – Spring 2025
Parking areas:
Spring 2020 –Summer 2020
Football and cricket area:
Autumn 2021 – Spring 2022

5 Recreation and Open Space
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2 School / Residential Gateway
A vibrant link to the open spaces and residential areas of the
Estate will also encompass elderly living apartments and the
opportunity to greatly improve the teaching provision at the
school as well as parking and school drop-off points. It is fully
understood the positive impact this will have on the school and
local community and the intention is to bring this area forward
in the construction programme.

As the construction of the parts are handed back to the
community the landscape and public realm will grow to create
a sense of place within Sheerwater of which residents can take
ownership and pride.
All the open space and public realm places that are
sequentially released for public use will be ready for use,
immediately providing attractive, multi-functional and social
spaces incorporating elements such as active and passive play
with associated equipment.

Timings:
Summer 2021 – Spring 2022

3 Medium Rise Residential Area

Our intention is to construct the wide variety of open spaces
as each phase of the residential and town core are constructed.
These zones of recreation will range in size and make up, with
larger spaces for sports, events and community gatherings, to
small intimate pocket parks with places to sit and relax.

Timings:
Released in phases from Spring 2020 – Spring 2024
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Providing the main residential core to the Estate, the podiums
and the adjacent linked open parkland will be constructed in
sequence consisting of a mix of mews and apartment living
ranging in scale from two to six storeys. It is recognised that
new homes and outside living spaces are intrinsically linked
to the wellbeing of residents and the construction sequence
ensures that when the podium units are ready for occupation
the parcel of adjacent park will also be delivered.

The construction of the low-rise residential units will
commence soon after construction of the 3G football pitch is
completed. There will be a phased delivery of housing plots
offering a spread of market and affordable property delivered
in up to eight sub parcels.

Timings:
Summer 2019 – Autumn 2024

All the connecting road networks and public realm
connections / footpaths etc will be delivered as each phase is
handed over for occupation.

6 Low Rise Residential

Timings:
Released in phases from early 2019 to Spring 2025
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