

No.	Area	Benefits	Challenges	Short/ Medium/ Long Term	Complexity - Simple/ Medium/ Hard	Action	Progress to Date	Timescales for Completion	Costs/Funding/ Income	Contributes to CMP
	House and Garden									
1	The Model Boat Pond and the flow of water through the lakes	<ul style="list-style-type: none"><li>Enhancing and maintaining biodiversity,</li><li>Improved water quality</li><li>Aesthetics of the park heritage</li><li>Reduction in water polluted water flows</li></ul>	<ul style="list-style-type: none"><li>Capital not allocated</li><li>Clarity required over on-going department responsible (historically parks)</li></ul>	Medium	Medium	<div>1. To restore both the water supply from the artesian well to the boating pond and the draining from the pond to the first lake</div> <div>2. To enable annual draining and cleaning of the pond and maintaining a full pond that can function as a model boating pond and focal point for visitors. This should be combined with further measures to suppress the overgrowth of algae.</div>	<div>1. Agreement between FOBP and LBE Parks Department that this should be a priority, GLA Application unsuccessful</div> <div>1. CCTV inspection (Dec 2018) identified the collapse of the supply drain between the pond outlet and the clubhouse fencing, and the outlet drain between the pond and first lake.</div> <div>2. LBE to drain and desilt the pond – stopped 6-7 years ago due to blockage and broken water supply pipe. Parks staff to test the pump into the boating pond and the draw down of the pond. Pipes with faults have been repaired (currently awaiting results of CCTV survey) The water flow through a re-established drain would be cleaned with a reduction of impacts of pollutants on passing through the reed beds installed by FoBP, in conjunction with Thames 21 after a successful bid to the GLA by Structures&amp;Watercourses, in the upper two lakes in 2018. Authorise the extraction of</div>	<div>Repairs to pipes associated with the boating pond are being carried out in Mar 2020</div> <div>An assessment will need to be made regarding the functioning of the pump and then the desilting of the pond Date TBC</div>	LBE Parks Department authorised to spend £5-£6k}Further budget may be required circa additional £15 - 20k	N/A

						3. To further contribute to the process of reducing polluted water flows through the lakes and ultimately into Pymmes Brook.	3. Testing for toxins of desilted matter , If safe, the desilted matter be stored in the Stable Yard if feasible	Spring 2020		
2	Long Border	<ul style="list-style-type: none"> <li>Enhancing and maintaining biodiversity,</li> <li>Aesthetics of the park heritage</li> <li>Support Health and well being agenda</li> <li>Support Volunteering in parks</li> <li>Creating well maintained open spaces</li> </ul>	<ul style="list-style-type: none"> <li>Adapting maintenance regime to maintain herbeacous border, skill shortage</li> </ul>	Short	Simple	1. To contribute to the restoration and maintenance of the long perennial border with discussion on the planting plan.	1. Meeting scheduled, plan to recruit volunteers to work with Park gardeners and Council officers. Nesting boxes ordered and will be installed by Arb team March 2020	Dec-19	1. £400.58 for Garden Nature of nesting boxes	Consistent with CMP
						2. To create a horticultural management plan	2. Copy of 2002 planting plan obtained. Big Dig days organised involving volunteers and Council Officer's,	Spring 2020	N/A	
3	Garden of Remembrance and Memorials	<ul style="list-style-type: none"> <li>Protecting park heritage</li> <li>Engagement with local schools - educational opportunities</li> <li>Enhancing and maintaining biodiversity,</li> <li>Creating well maintained open</li> </ul>	<ul style="list-style-type: none"> <li>Adapting maintenance regime to maintain</li> </ul>	Short	Simple	1. Involves specialist cleaning of shell and surround and re-engraving of lettering	1. Worked with heritage/conservation officers in Enfield and Historic England in order to get a grant towards cost. Completed March 2020 - Anti Graffiti Coating to be applied and 'crack' to be repaired - looking to fund via existing grant	Jan-20	£6000 HoLT	Consistent with CMP
						2. Peter Brown's memorial stone to accompany mulberry tree - Aim to replace memorial stone.	2. Sue Younger is in discussions with Chris Langdown (Arb Team), The plaque has been delivered and installed. Arboricultural team to place guard around tree.	Dec 2019	£423.06 for plaque	
						3. Remembrance Garden - still some repairs resulting from restoration. Birdbath repairs, roses for the rose garden.	3. FoBP have provided top soil and roses to replant the rose bed. Completed	Jul 2019	£100 Enfield in Bloom	
									£800 FOBP	
									£800 The Enfield Society	

		spaces				4. National Listing of the Remembrance Garden	4. It was agreed with War Memorial Trust that the Garden should be listed once the work had been completed. SY *Sue Younger) will start the process this year with WMT (War Memorial Trust) and use the resources of their Education Officer so that we can involve local schools in this project.	Not available presently	N/A	
4	Conservatory	<ul style="list-style-type: none"> <li>Enhancing and maintaining biodiversity,</li> <li>Aesthetics of the park heritage</li> <li>Support Health and well being agenda</li> <li>Engagement with local schools - educational opportunities</li> <li>Hub for the community.</li> <li>Increased park usage</li> </ul>	<ul style="list-style-type: none"> <li>No Capital allocated, unknown ongoing costs</li> </ul>	Medium	Medium	1. To get a commitment from the council to an ongoing and regular maintenance plan in order to preserve the fabric of the historic building  2. To extend our range of exotic plants including food plants  3. To expand our programme of education – monthly displays, information sheets, demonstrations and workshops, plant collection talks, holiday activities for children, school visits.  4. Cracking of the floor	1. In 2018 the LBE carried out extensive maintenance including repainting inside and out. Commitment from LBE to wash windows once a year  2. Part of Ongoing programme  2. Part of Ongoing programme  4. Surveyor has inspected the floor and advised that nothing needs to be done at this time	Spring 2020  Ongoing  Ongoing  Dec-19	N/A  Funded within conservatory Budget within FOBP  Funded within conservatory Budget within FOBP  N/A	Consistent with CMP
5	Broomfield House and Stable Yard	<ul style="list-style-type: none"> <li>Aesthetics of the park heritage</li> </ul>	<ul style="list-style-type: none"> <li>Decision on the future of the house</li> <li>Considerable rebuilding costs and the running costs.</li> </ul>	Long Term	Hard	1. To participate in and continue to support the Broomfield House Trust on the LBE Broomfield House Partnership Board to resolve the long-term issues around restoration and redevelopment of the House and Stableyard.  1. Role in the restoration of a panel of the Lanscroun Mural from Broomfield House. Completed  1. Co-curated the Hidden Treasures – Revealing Broomfield House and Park exhibition. - Completed	1. The FoBP are represented on the Partnership Board – press release: Enfield Councils decision to carry out a feasibility study to reconstruct the shell of the House.  1. Role in the restoration of a panel of the Lanscroun Mural from Broomfield House. Completed  1. Co-curated the Hidden Treasures – Revealing Broomfield House and Park exhibition. - Completed	Ongoing	Not available presently	Consistent with CMP

							1. Supporting lectures and events associated with the exhibition. - Completed			
6	Swimming Pool	<ul style="list-style-type: none"> <li>•Aesthetics of the park heritage</li> <li>•Support Health and well being agenda</li> <li>•Increased revenue to help parks maintenance</li> <li>•Bringing stronger communities together</li> </ul>	<ul style="list-style-type: none"> <li>•Costings and practicalities unknown</li> <li>•Feasibility study required (to be organised by external group)</li> <li>•How this is managed going forward</li> </ul>	Long Term	Hard	<div>1. To undertake a hydrological feasibility study for the reinstatement of the two recreational ponds in Broomfield Park</div> <div>2. To produce a report detailing the findings of the feasibility study and providing recommendations on how to proceed.</div> <div>3. Concept drawings to be drafted</div>	<div>1. Dependant on monies raised to undertake feasibility study</div> <div>2. Meetings held with Historic England who are supportive of the project</div> <div>3. Following Feasibility study</div>	<div>Summer/Winter 2020</div> <div>Summer/Winter 2020</div> <div>Summer/Winter 2020</div>	<div>Seeking funding from various sources</div> <div>Seeking funding from various sources</div> <div>Seeking funding from various sources</div>	Consistent with CMP
	Parkland									
7	The Growing Space, Orchard & Wildlife	<ul style="list-style-type: none"> <li>•Enhancing and maintaining biodiversity,</li> <li>•Aesthetics of the park heritage</li> <li>•Support Health and</li> </ul>	<ul style="list-style-type: none"> <li>•Adapting maintenance regime</li> </ul>	Long Term	Medium	<div>1. To further develop the Growing Space, Maintenance Plan to be re-established</div> <div>2. Complete the layout with more raised planters with paths between; to create an access gate between Orchard and Growing Space</div> <div>3. To raise awareness of the Growing Space</div> <div>4. To continue to develop our volunteer group and their skills</div>	<div>1. Central memorial tree planted</div> <div>1. Composting area completed</div> <div>2. Space cleared, some raised planters constructed and planted.</div> <div>2. The pond was planted up with reeds and aquatic plants in 2017. Other completed works include planting of native hedgerow around the perimeter, fencing and two gates and the partial creation of a walkway and access for visitors.</div> <div>3. Active social media account promoting the Growing Space</div> <div>4. Work underway with new volunteers, REACH group and community service workers</div>	<div>Winter-Spring 2020</div> <div>Autumn 2019</div> <div>Throughout 2020</div> <div>Throughout 2020</div> <div>Throughout 2020</div>	<div>Funded by FOBP</div> <div>Funded by FOBP</div> <div>Funded by FOBP</div> <div>Funded by FOBP Quote to be provided by LBE</div> <div>N/A</div> <div>N/A</div>	TBC

7	Orchard & Whinnie Pond	<ul style="list-style-type: none"><li>•well being agenda</li><li>•Support Volunteering in parks</li><li>•Creating well maintained open spaces</li></ul>	<ul style="list-style-type: none"><li>•Maintenance regime to maintain</li></ul>	Long Term	Medium	<table><tr><td>5. To create sets of steps and develop a standing area on the raised bank to allow safe access for pond dipping and viewing</td><td>5. Completed soil covering and with wildflower seeding over the exposed bank membrane. Path and Steps completed. LBE to advise the best materials for a pond dipping platform e.g. timber, recycled plastic - <b>Pond Dipping Outstanding</b></td><td>Mar-20</td><td>Quoted £100 per step - funded within FOBP Budget</td></tr><tr><td>6. To create and install an interpretation board</td><td>6. Expression of interest to HLA to do signposting around the park and to include interpretation board</td><td>By December 2020</td><td>Cost to be established</td></tr><tr><td>7. Barley bale to prevent algal overgrowth</td><td>7. Completed</td><td>Mar-20</td><td>Funded by FOBP</td></tr><tr><td>8. To install a secured bench in the viewing area above the pond</td><td>8. Put on hold due to concerns of ASB</td><td>By December 2020</td><td>£1695</td></tr><tr><td>9. To create a level path around the pool</td><td>9. Friends to work with REACH to achieve this - Completed</td><td>Dec-19</td><td>Funded within FOBP</td></tr><tr><td>10. Cllr Rawlings would like to donate a bench</td><td>10. Cllr Rawlings is in discussion with Marcus Harvey / Bereavement Team</td><td>By December 2020</td><td>£1695 per bench</td></tr><tr><td>11. The post next to the gate near the tennis courts needs securing</td><td>11. Post has been secured March 2020</td><td>Mar-20</td><td>Funded by LBE</td></tr></table>	5. To create sets of steps and develop a standing area on the raised bank to allow safe access for pond dipping and viewing	5. Completed soil covering and with wildflower seeding over the exposed bank membrane. Path and Steps completed. LBE to advise the best materials for a pond dipping platform e.g. timber, recycled plastic - <b>Pond Dipping Outstanding</b>	Mar-20	Quoted £100 per step - funded within FOBP Budget	6. To create and install an interpretation board	6. Expression of interest to HLA to do signposting around the park and to include interpretation board	By December 2020	Cost to be established	7. Barley bale to prevent algal overgrowth	7. Completed	Mar-20	Funded by FOBP	8. To install a secured bench in the viewing area above the pond	8. Put on hold due to concerns of ASB	By December 2020	£1695	9. To create a level path around the pool	9. Friends to work with REACH to achieve this - Completed	Dec-19	Funded within FOBP	10. Cllr Rawlings would like to donate a bench	10. Cllr Rawlings is in discussion with Marcus Harvey / Bereavement Team	By December 2020	£1695 per bench	11. The post next to the gate near the tennis courts needs securing	11. Post has been secured March 2020	Mar-20	Funded by LBE	FOBP
5. To create sets of steps and develop a standing area on the raised bank to allow safe access for pond dipping and viewing	5. Completed soil covering and with wildflower seeding over the exposed bank membrane. Path and Steps completed. LBE to advise the best materials for a pond dipping platform e.g. timber, recycled plastic - <b>Pond Dipping Outstanding</b>	Mar-20	Quoted £100 per step - funded within FOBP Budget																																
6. To create and install an interpretation board	6. Expression of interest to HLA to do signposting around the park and to include interpretation board	By December 2020	Cost to be established																																
7. Barley bale to prevent algal overgrowth	7. Completed	Mar-20	Funded by FOBP																																
8. To install a secured bench in the viewing area above the pond	8. Put on hold due to concerns of ASB	By December 2020	£1695																																
9. To create a level path around the pool	9. Friends to work with REACH to achieve this - Completed	Dec-19	Funded within FOBP																																
10. Cllr Rawlings would like to donate a bench	10. Cllr Rawlings is in discussion with Marcus Harvey / Bereavement Team	By December 2020	£1695 per bench																																
11. The post next to the gate near the tennis courts needs securing	11. Post has been secured March 2020	Mar-20	Funded by LBE																																
8	Clubhouse & Bowling Green	<ul style="list-style-type: none"><li>•Increase park usage</li><li>•Support community groups</li><li>•Support Health and well being agenda</li><li>•Venue for the community.</li><li>•Support Event Strategy</li><li>•Engagement of schools – improve</li></ul>	<ul style="list-style-type: none"><li>•Decision on whether Clubhouse will be let to a commercial entity</li><li>•Loss of open space/income as an event venue within the park</li></ul>	Long Term	Hard	<table><tr><td rowspan="3">1. To establish long term access and use for FoBP and other stakeholders (including Netball League/PG Festival/Blues in the Park/Talkies Community Cinema) as a storage space and centre for events.</td><td>1. Assurance given by the Council that no active tender process is in place and that this will remain the situation until October 2020 when further review will be carried out by the Property and Business departments.</td><td rowspan="3">Oct 2019 - End of Oct 2020</td><td rowspan="3">N/A</td></tr><tr><td>1. Further meetings scheduled with Council Parks, Property and Business directorates.</td></tr><tr><td>1. Support from Councillors Daniel Anderson, Dinah Barry and Tim Leaver.</td></tr></table>	1. To establish long term access and use for FoBP and other stakeholders (including Netball League/PG Festival/Blues in the Park/Talkies Community Cinema) as a storage space and centre for events.	1. Assurance given by the Council that no active tender process is in place and that this will remain the situation until October 2020 when further review will be carried out by the Property and Business departments.	Oct 2019 - End of Oct 2020	N/A	1. Further meetings scheduled with Council Parks, Property and Business directorates.	1. Support from Councillors Daniel Anderson, Dinah Barry and Tim Leaver.	N/A																						
1. To establish long term access and use for FoBP and other stakeholders (including Netball League/PG Festival/Blues in the Park/Talkies Community Cinema) as a storage space and centre for events.	1. Assurance given by the Council that no active tender process is in place and that this will remain the situation until October 2020 when further review will be carried out by the Property and Business departments.	Oct 2019 - End of Oct 2020	N/A																																
	1. Further meetings scheduled with Council Parks, Property and Business directorates.																																		
	1. Support from Councillors Daniel Anderson, Dinah Barry and Tim Leaver.																																		

		education				<p>2. As a centre to support school involvement and visits (primary and secondary) and engagement with particular regular groups (educational and support) such as: Enfield Mencap, REACH scheme (Secondary Behaviour Support Service).</p> <p>3. Asbestos concerns within the building</p>	<p>2. Clubhouse could be used as a centre for bookings e.g. schools, sports, events, activities etc</p> <p>3. Survey conducted for asbestos, No asbestos found</p>	<p>Oct 2019- End of Oct 2020</p> <p>Completed Autumn 2019</p>	<p>N/A</p> <p>N/A</p>	
9	Events in Broomfield	<ul style="list-style-type: none"> <li>Support the Event Strategy</li> <li>Increased Parks Usage</li> <li>Support Health and well being agenda</li> <li>Increased revenue to help parks maintenance</li> <li>Engagement of Community Groups</li> </ul>	<ul style="list-style-type: none"> <li>Identifying a balanced approach in terms of types of events that should be held in the park</li> <li>Insufficient funding available to support power to clubhouse/bowling green</li> </ul>	Long Term	Simple	<p>1. Engaging communities who use the park to contribute to its future</p> <p>1. Establishing an inclusive community vision for events in Broomfield Park</p> <p>2. Securing an effective working relationship between communities and Enfield Council officers and members</p> <p>3. Identifying and promoting new events in the park</p> <p>5. Promoting new revenue streams from park use</p> <p>6. Provide External powerpoints to the Clubhouse and Greenery Café to support events in the Park</p>	<p>1.Face to face and online local community surveys completed with more than 350 responses.</p> <p>2. The Events Subgroup has been set up and is working with the Council.</p> <p>3. Meeting was held with Cogger's Fairground in December and terms agreed for their May fair in 2019.</p> <p>3. Application by FoBP has been submitted for weekend 'Theatre and Arts Festival' in July.</p> <p>3. Theatre in the Park Gangsta Granny July.</p> <p>3. Meeting held with Zippo's Circus to discuss terms for 2020</p> <p>5. Successful application to the Lottery Fund for Park Events</p> <p>6. Highway Services might be able to do this during the refurbishment of tennis/netball courts</p>	<p>Ongoing</p> <p>Ongoing</p> <p>Ongoing</p> <p>May 2019</p> <p>Jul 2020</p> <p>July 2019</p> <p>Jan 2020</p> <p>Ongoing .2020</p> <p>August 2020</p>	<p>N/A</p> <p>N/A</p> <p>N/A</p> <p>N/A</p> <p>N/A</p> <p>N/A</p> <p>N/A</p> <p>£8,600 Lottery Fund</p> <p>5. Incorporate into £500k funding provided for court refurbishments</p>	N/A

10	Wildflower Gardens	<ul style="list-style-type: none"> <li>Enhancing and maintaining biodiversity,</li> <li>Aesthetics of the park heritage</li> <li>Support Health and well being agenda</li> <li>Support Volunteering in parks</li> <li>Creating well maintained open spaces</li> </ul>	<ul style="list-style-type: none"> <li>Include in current grass cutting regime</li> <li>Ensure correct method and timings are completed - including removal of waste</li> </ul>	Short	Simple	1. To develop a long-term management plan and to recruit volunteer group for regular management and non-chemical weed control.	1. Work underway with REACH group. Meeting with MH to discuss mowing plan for 2020 - Capel Manor work experience student leading	Spring 2020	Funded via FOBP	Consistent with CMP
						2. To remove the weed control membrane and recycle within the park before mowing commences	2. FOBP with work in partnership with LBE Parks Department - Completed	Jan-Mar 2020	N/A	
11	Native Hedgerow around the edge of the park	<ul style="list-style-type: none"> <li>Enhancing and maintaining biodiversity,</li> <li>Aesthetics of the park heritage</li> <li>Support Health and well being agenda</li> <li>Support Volunteering in parks</li> <li>Creating well maintained open spaces</li> </ul>	<ul style="list-style-type: none"> <li>Supporting maintenance requirements once the hedgerow establishes, adapting current maintenance regime to support</li> </ul>	Short	Simple	1. To continue the planting of native hedgerow around the park perimeter in conjunction with the Woodland Trust.	1. Over two thousand varied whips have been planted with the aim of increasing biodiversity and reducing the impact of noise and air pollution within the park from surrounding roads. . More trees have been ordered for March 2020	2017 - Dec 2020	Funded via FOBP	Consistent with CMP
						1. To develop a volunteer group to support maintenance of the proposed	1. Wetlands construction complete. Initial Planting events with FoBP and public carried out	Summer 2019 - Spring	N/A	

12	Wetlands Project	<ul style="list-style-type: none"> <li>Enhancing and maintaining biodiversity,</li> <li>Aesthetics of the park heritage</li> <li>Support Health and well being agenda</li> <li>Creating well maintained open spaces</li> </ul>	<ul style="list-style-type: none"> <li>Funding streams need to be identified and applied for</li> <li>Potential Registered Park and Garden conflicts</li> </ul>	Medium	Medium	support maintenance of the proposed Wetland.	1. Graham Campbell developing a management plan for maintenance. This will be enabled by conservations volunteers, Capel Manor students, and FoBP under supervision from parks operational staff	2020	N/A	Existing Feature
						2. To pursue training for long term management, equipment and insurance.	2. Wetland opened in the summer 2019 with two successful planting days supported by local vols, Thames21 & Pymmes Brookers	Summer 2019	No further updates	
							2. Parks scrutiny panel have agreed to take up the issue of Council insurance covering work in the Wetlands	Summer 2019	N/A	
						3.. Installation of additional amenity and interpretation features around the wetlands	3.Application to GLA was not successful	2020/2021	Variable dependent upon scale – £10k – £50k	
13	Anti-Social Behaviour	<ul style="list-style-type: none"> <li>Protecting communities</li> <li>Decrease crime levels</li> <li>Tackling crime together with key stakeholders</li> <li>Supporting the Parks Strategy in creating safer places</li> </ul>	<ul style="list-style-type: none"> <li>Incidents not being reported by public to Police/LBE</li> <li>Identification of repeat offenders – ie lack of CCTV and dedicated officers</li> <li>Buildings being used for criminal/sexual activity ie toilets</li> <li>Large geographical area with parts that are more secluded</li> </ul>	Long Term	Medium	1. To get a commitment from LBE, The Police and other agencies to address antisocial behaviour issues in the park.	1. Meeting within the Park with Council ASB Unit and Southgate Green Police. - File closed Feb 2020	Feb-20	N/A	N/A
							1. Community Safety Unit to provide costings for fixed CCTV in the park to include overlooking the play area and around the clubhouse	Dec-20	1. TBC	
							1. New link with StreetLink (rough sleepers) and joint visit made to the community orchard with outreach worker Poeme, Reduced level of ASB within the orchard	Mar-20	N/A	
							1. Continued SNT patrols of the park and toilets, Reduced level of ASB	Ongoing	N/A	
							2. To establish Community Help Point (CHPS) in local café/shop.	Spring 2020	N/A	
							3. Remove graffiti on football changing rooms and café	Ongoing	Funded in house	



14	Broomfield Netball/Tennis Courts Project	<ul style="list-style-type: none"><li>•Supports the Playing Pitch Strategy</li><li>•Increased revenue streams to support parks service</li><li>•Hub for the community</li><li>•Support Health and well being agenda</li></ul>	<ul style="list-style-type: none"><li>•Project subject to planning permission</li><li>•Project budget may not represent market forces and a descoped project may have to be considered</li><li>•Limited availability of courts during construction programme</li></ul>	Medium	Medium	1.Regular Key stakeholder meetings	1.Planning Application Submitted, regular meetings with North London Netball League, LTA and key stakeholders	Aug-20	Successful bids from Sport England and London Marathon Trust (£250k)	Mitgate short term impacts
						2.Operational management meetings to support delivery of refurbished courts	2.Regular interdepartmental meetings and Positive publications supporting the refurbishment	Ongoing	N/A	
	Quarry Sports Field									
15	The Children's Playground	<ul style="list-style-type: none"><li>•Support Health and well being agenda</li><li>•Aesthetics of the park heritage</li><li>•Increased Park Usage</li></ul>	<ul style="list-style-type: none"><li>•Further Funding to undertake further improvement, improvements to consider heritage status and landscape</li></ul>	Short	Medium	1. To support the local community and to work in partnership with LBE to improve the Children’s Playground.	1. Discussions have taken place with LBE officers and Councilors and at Open Meetings of the FoBP.	Throughout 2020	£9,212 S106 funding	Consistent with CMP
						2. To create a stimulating and fun play space for all ages that is sustainable and in harmony with the environment	2. The Council have undertaken “surfacing of the edges, painting of the multiunit and the swings. Once Phase 1 is completed we can work with FOBP to develop the Phase 2 of their action plan.	Jul 2019		
						3. To work with the community on the design the proposals and identify what this would look like and potential sources of funding	3. Basket swing installed	Jul-19		



